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Profit guidance lowered due to contractor’s bankruptcy 
 
Summary: 

 TK Development has lowered its profit guidance for 2017/18 from DKK 100-120 million before 
tax to DKK 50-60 million before tax. 

 Earlier this month, one of the contractors on TK Development’s Strædet project in Køge, Den-
mark, filed a petition in bankruptcy. This bankruptcy will delay the opening of the project’s 
retail section and lead to substantial additional costs to complete the project. The sale of the 
project to Finnish-based Citycon is expected to be finalised later this autumn.  

 One of the Group’s other projects in progress is expected to be postponed, and earnings from 
this project are therefore expected to be realised in financial year 2018/19 rather than in finan-
cial year 2017/18. 

 
TK Development lowers its 2017/18 profit guidance 
 
The Management of TK Development has lowered the Group’s profit guidance for financial year 
2017/18 from DKK 100-120 million before tax to DKK 50-60 million before tax. The downgrade is due 
mainly to extraordinary events related to the bankruptcy of one of the contractors involved in the 
Strædet project in Køge, combined with the postponed hand-over of another project.  
 
Earlier this month, one of the contractors on TK Development’s Strædet project in Køge, Denmark, 
filed a petition in bankruptcy. This bankruptcy will affect a major part of the project as its retail section, 
including 25-30 leases, was scheduled to open on 1 September 2017. Shop openings will now be post-
poned until later this autumn. The retail section of the project is still expected to be handed over to 
Citycon this autumn. Progress status reports are currently being completed and based on talks with 
the trustee in bankruptcy, valuation experts, sub-contractors and other potential contractors, the ex-
pectation is that the bankruptcy will entail repair and completion costs well above the amounts pro-
vided for in the budget, and that additional costs will be incurred for the extended construction time 
and additional construction management. The bankruptcy also means that some of the project’s hous-
ing units will not be handed over until after 1 February 2018, which means the expected earnings from 
these units will not be realised until in financial year 2018/19. 
 
One of the Group’s other projects in progress is expected to be postponed, and earnings from this 
project are therefore expected to be realised in financial year 2018/19 rather than in financial year 
2017/18. 
 
As a result of the lowered guidance, the return on equity ratio for the Group’s 2017/18 development 
activities is expected to be about 7-8%, against the previous forecast of about 15%.  
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